

Initial Project Planning Template

Date	15 september 2026
Team ID	6aba2b95b2817f097463b4a8
Project Name	LegalEase: AI-Powered Legal Document Generator
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Model Selection & Architecture	USN-1	As a developer, I can research and select the Gemini 1.5 Pro model (via the Google Generative AI SDK) so that legal documents are generated accurately.	2	High	M1	16 Mar 2026	21 Mar 2026
Sprint-1		USN-2	As a developer, I can define the system architecture (Streamlit frontend, FastAPI backend, ai_core/gemini_generator.py) so that all components integrate cleanly.	2	High	M1, M2	16 Mar 2026	21 Mar 2026
Sprint-1		USN-3	As a developer, I can set up the development environment (virtual environment, requirements.txt, .env file with the Gemini API key) so that the project runs securely.	1	High	M2	16 Mar 2026	21 Mar 2026
Sprint-1	Backend API	USN-4	As a developer, I can create main.py that initializes the FastAPI app, exposes a root (/) health-check route and includes the router from routes.py.	1	High	M3	16 Mar 2026	21 Mar 2026
Sprint-2		USN-5	As a user, I can submit document type, parties, terms and dates to a POST /generate endpoint validated by the Pydantic DocumentRequest model.	2	High	M3	23 Mar 2026	28 Mar 2026
Sprint-2	AI Document Generation	USN-6	As a user, I can generate a structured legal document (e.g., contract, NDA, lease agreement) from my inputs through GeminiDocumentGenerator.generate_document().	3	High	M1, M4	23 Mar 2026	28 Mar 2026

Sprint-2		USN-7	As a user, I receive clean text without special characters or typographic quotes because the AI output is sanitized (sanitize_text).	1	Low	M4	23 Mar 2026	28 Mar 2026
Sprint-3	Frontend (Streamlit)	USN-8	As a user, I can see a responsive Streamlit interface with the LegalEase logo, title and input fields for document type, parties, terms and effective date.	2	High	M2, M3	30 Mar 2026	04 Apr 2026
Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3		USN-9	As a user, I can preview the generated document in a styled, scrollable HTML card (format_html_preview).	2	Medium	M2	30 Mar 2026	04 Apr 2026
Sprint-3		USN-10	As a user, I can click "Edit Document" and modify the generated text in an editable text area before exporting.	2	Medium	M3	30 Mar 2026	04 Apr 2026
Sprint-3	Export & Formatting	USN-11	As a user, I can download the document as a plain-text (.txt) file.	1	Medium	M4	30 Mar 2026	04 Apr 2026
Sprint-4		USN-12	As a user, I can download a formatted Word (.docx) file with logo, Times New Roman font, auto-generated terms table and footer (format_docx).	3	High	M1, M2	06 Apr 2026	11 Apr 2026
Sprint-4		USN-13	As a user, I can download a branded PDF with center-aligned logo, bold section headings, bullet-style terms and footer on every page (format_pdf).	3	High	M3, M4	06 Apr 2026	11 Apr 2026
Sprint-4	Deployment & Testing	USN-14	As a developer, I can run the FastAPI backend (uvicorn) and Streamlit frontend locally and verify the end-to-end workflow.	2	High	M1, M2, M3, M4	06 Apr 2026	11 Apr 2026
Sprint-4		USN-15	As a tester, I can test Gemini integration and all downloads under different input combinations to confirm reliable output.	2	Medium	M1, M2, M3, M4	06 Apr 2026	11 Apr 2026

Team member key: M1 to M4 = Team Member 1 to Team Member 4 (replace with actual names). Sprint duration: 6 days each.